

GRUPO 5 B 2023 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
3489	Feature	New	Normal	Actualizaciones diseño y armado		12/06/2023 10:02 PM
3488	Feature	New	Normal	Enlace de Interfaz Gráfica al robot		12/27/2023 05:52 PM
2772	Feature	New	Normal	Funcionalidad		12/27/2023 05:51 PM
2771	Feature	In Progress	Normal	Fase 3		12/27/2023 05:54 PM
2764	Feature	New	Normal	Programación		12/06/2023 02:25 PM
2496	Feature	In Progress	Normal	Fase 1		12/04/2023 10:56 PM
2493	Feature	New	Normal	Estudio		12/04/2023 08:04 PM
2488	Feature	New	Normal	Diseño de logo	Matias Suazo	09/11/2023 07:29 PM
2484	Feature	In Progress	High	Fase 2	Nelson Ramirez	12/06/2023 02:25 PM
2483	Feature	In Progress	Normal	Armado del robot	Jose Escalante	09/11/2023 07:32 PM
2482	Feature	In Progress	Normal	Diseño de robot	Cristofer Pinto	09/11/2023 07:29 PM
2480	Feature	Resolved	Normal	Organización y estatus	Alvaro Guarachi	09/11/2023 07:27 PM
2392	Feature	In Progress	Normal	Documentación	Alvaro Guarachi	12/27/2023 05:56 PM