

Grupo 5B 2025 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
5489	Feature	New	Normal	Investigacion raspberry PI		10/21/2025 12:00 PM
5487	Feature	New	High	Justificación y desarrollo del diseño		10/21/2025 10:46 AM
5486	Feature	New	High	Investigacion		10/21/2025 10:47 AM
5485	Feature	New	High	Desarrollo Informe I		10/21/2025 10:51 AM
5484	Feature	New	High	Selección y definición del proyecto		10/21/2025 10:27 AM
5483	Feature	New	High	Construccion de Maqueta		10/21/2025 10:51 AM
5028	Feature	New	High	Fase III		10/16/2025 11:04 AM
5027	Feature	New	High	Fase II		10/21/2025 12:10 PM
5026	Feature	New	High	Lluvia de Ideas		10/16/2025 11:02 AM
5025	Feature	New	High	Fase I		10/21/2025 12:00 PM