

Grupo 6A-2024 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
4730	Feature	New	Normal	Instalar el S.O. a la Raspberry Pi		11/30/2024 08:22 AM
4637	Feature	New	Normal	Crear el servidor		11/28/2024 07:21 PM
4636	Feature	New	Normal	Programar el sistema		11/28/2024 07:21 PM
4237	Feature	New	High	Crear poster		11/28/2024 07:22 PM
4236	Feature	New	High	Elaborar manual de usuario		11/30/2024 08:16 AM
4235	Feature	New	High	Presentar informe III		11/30/2024 11:05 AM
4234	Feature	New	High	Redactar informe III		11/28/2024 07:22 PM
4233	Feature	New	High	Fase de pruebas		11/28/2024 07:21 PM
4232	Feature	New	High	Implementar la arquitectura de comunicación con el celular		11/27/2024 11:27 PM
4231	Feature	New	High	Fase III		11/30/2024 11:05 AM
4230	Feature	New	High	Presentar informe II		11/09/2024 11:01 AM
4229	Feature	New	High	Redactar informe II		11/04/2024 10:57 PM
4228	Feature	New	High	Presentar informe I		10/05/2024 08:19 PM
4225	Feature	New	High	Elaborar casos de uso		11/04/2024 10:56 PM
4224	Feature	New	High	Estudio de hardware		11/01/2024 12:50 PM
4223	Feature	New	High	Fase II		11/30/2024 08:22 AM
4222	Feature	New	High	Redactar informe I		10/01/2024 02:51 PM
3964	Feature	New	High	Lluvia de ideas		09/04/2024 04:53 PM
3894	Feature	New	High	Presentar la maqueta		09/04/2024 04:54 PM
3893	Feature	New	High	Elaborar la maqueta		09/04/2024 04:54 PM
3892	Feature	New	High	Resolución del proyecto		09/04/2024 04:53 PM
3891	Feature	New	High	Problemática del proyecto		09/04/2024 04:53 PM
3890	Feature	New	High	Fase I		10/05/2024 08:19 PM