

## Grupo 6A-2024

	2026-4				2026-5					2026-6					2026-7					2026-8					2026-9			
	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39			
<b>PROYECTO II A 2024</b>																												
<b>Grupo 6A-2024</b>	<b>Grupo 6A-2024</b>																											
<b>Fase I</b>	<b>New 100%</b>																											
Lluvia de ideas	<b>New 100%</b>																											
Problemática del proyecto	<b>New 100%</b>																											
Resolución del proyecto	<b>New 100%</b>																											
Elaborar la maqueta	<b>New 100%</b>																											
Presentar la maqueta	<b>New 100%</b>																											
Redactar informe I	<b>New 100%</b>																											
Presentar informe I	<b>New 100%</b>																											
<b>Fase II</b>	<b>New 100%</b>																											
Estudio de hardware	<b>New 100%</b>																											
Instalar el S.O. a la Raspberry (...)	<b>New 100%</b>																											
Elaborar casos de uso	<b>New 100%</b>																											
Redactar informe II	<b>New 100%</b>																											
Presentar informe II	<b>New 100%</b>																											
<b>Fase III</b>	<b>New 100%</b>																											
Implementar la arquitectura de (...)	<b>New 100%</b>																											
Programar el sistema	<b>New 100%</b>																											
Crear el servidor	<b>New 100%</b>																											
Fase de pruebas	<b>New 100%</b>																											
Redactar informe III	<b>New 100%</b>																											
Elaborar manual de usuario	<b>New 100%</b>																											
Presentar informe III	<b>New 100%</b>																											
Crear poster	<b>New 100%</b>																											