

## Grupo P2-5 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
3429	Feature	New	Normal	Establecer arquitectura	bastian vega	11/28/2023 12:40 PM
3428	Feature	New	Normal	Establecer requerimientos	bastian vega	11/28/2023 11:55 AM
3427	Feature	New	Normal	Definir técnica de prueba	Vranika Santiago	11/28/2023 11:49 AM
3273	Feature	New	Normal	Creación de mockups	luciano vera	11/01/2023 12:40 PM
3105	Support	Resolved	Normal	Diseñar backend	bastian vega	12/19/2023 12:43 PM
3104	Feature	New	Normal	Análisis de framework	bastian vega	09/21/2023 06:19 PM
3075	Feature	New	Normal	Prueba III	bastian vega	01/03/2024 11:51 AM
3074	Feature	New	Normal	Prueba II	bastian vega	01/03/2024 11:51 AM
3073	Feature	New	Normal	Prueba I	bastian vega	01/03/2024 11:51 AM
2839	Feature	New	Normal	Realizar Casos de Uso	Andrew Campos	11/14/2023 12:14 PM
2789	Feature	New	Normal	Presentación maqueta	bastian vega	09/18/2023 07:52 PM
2788	Feature	New	Normal	Presentación idea	luciano vera	09/12/2023 02:36 AM
2601	Feature	New	Normal	Confeccionar póster	luciano vera	01/03/2024 11:52 AM
2600	Feature	New	Normal	Redactar manual de usuario	Andrew Campos	01/03/2024 11:52 AM
2599	Feature	New	Normal	Depuración de los códigos	bastian vega	01/03/2024 11:50 AM
2598	Feature	New	Normal	Presentación III	luciano vera	01/03/2024 11:53 AM
2597	Feature	New	Normal	Informe III	Vranika Santiago	01/03/2024 11:52 AM
2596	Feature	New	Normal	Pruebas de funcionamiento	bastian vega	01/03/2024 11:51 AM
2594	Feature	New	Normal	Diseñar frontend	luciano vera	12/22/2023 01:18 PM
2592	Feature	New	Normal	Programación	bastian vega	01/03/2024 11:50 AM
2591	Feature	New	Normal	Presentación II	luciano vera	11/28/2023 11:49 AM
2590	Feature	New	Normal	Informe II	Andrew Campos	11/28/2023 11:56 AM
2457	Feature	New	Normal	Analizar diversas soluciones	Vranika Santiago	09/17/2023 08:07 AM
2456	Feature	New	Normal	Establecer problemática	Vranika Santiago	09/17/2023 08:06 AM
2455	Feature	New	Normal	Parte III	Vranika Santiago	01/03/2024 11:53 AM
2454	Feature	New	Normal	Parte II	Vranika Santiago	11/28/2023 11:49 AM
2453	Feature	New	Normal	Construir maqueta	luciano vera	09/18/2023 07:52 PM
2452	Feature	New	Normal	Diseñar maqueta	luciano vera	09/18/2023 07:52 PM
2451	Feature	New	Normal	Presentación I	luciano vera	09/27/2023 05:28 AM
2450	Feature	New	Normal	Informe I	Andrew Campos	09/21/2023 06:14 PM
2449	Feature	New	Normal	Estimar costos	bastian vega	09/21/2023 06:20 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
2447	Feature	New	Normal	Organización	Vranika Santiago	08/29/2023 04:20 PM
2446	Feature	New	Normal	Parte I	Vranika Santiago	09/27/2023 05:28 AM
2443	Feature	New	Normal	Wiki	Vranika Santiago	01/03/2024 11:53 AM
2442	Feature	New	Normal	Bitácoras	Vranika Santiago	01/03/2024 11:53 AM
2440	Feature	New	Normal	Documentación	Andrew Campos	01/03/2024 11:53 AM