

GRUPO P4-1 HISTOLÓGICO - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
3689	Feature	New	Normal	implementar mostrar muestra accedida recientemente		06/06/2024 11:47 AM
3688	Feature	New	Normal	implementar edicion de muestras		06/06/2024 11:45 AM
3687	Feature	New	Normal	implementar gestion de curso		06/13/2024 02:39 AM
3686	Feature	New	Normal	implementar lotes y categorias		07/09/2024 05:52 AM
3685	Feature	New	Normal	implementar gestión de anotaciones		07/09/2024 05:52 AM
3684	Feature	New	Normal	unir backend y frontend		07/09/2024 05:51 AM
3627	Feature	New	Normal	Sprint Planning 3		05/06/2024 05:59 AM
3626	Feature	New	Normal	testing 3		05/06/2024 05:59 AM
3625	Feature	New	Normal	testing 1		07/09/2024 05:51 AM
3624	Feature	New	Normal	testing 2		05/06/2024 05:57 AM
3618	Support	New	Normal	Implementar el sistema o aplicación del proyecto		05/06/2024 05:37 AM
3617	Feature	New	Normal	Sprint 3		05/06/2024 05:59 AM
3616	Feature	New	Normal	Sprint 2		07/09/2024 05:52 AM
3615	Feature	New	Normal	Sprint 1		07/09/2024 05:51 AM