

GRUPO P4-1 NEWENCHE - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
3611	Feature	Resolved	Normal	Presentación Final		07/14/2024 01:58 PM
3610	Feature	Resolved	High	Entrega de Producto		07/14/2024 01:59 PM
3609	Feature	Resolved	Normal	Carta de aprobación		07/14/2024 01:59 PM
3608	Feature	Resolved	Normal	Presentacion de producto a Cliente		07/14/2024 01:59 PM
3607	Feature	Resolved	Normal	Pruebas		07/14/2024 01:59 PM
3606	Feature	Resolved	Normal	Informe de Avance 3		07/14/2024 01:59 PM
3605	Feature	Resolved	High	Implementación del proyecto		07/14/2024 01:59 PM
3604	Feature	Resolved	Normal	Informe plan de proyecto		07/14/2024 01:59 PM
3603	Feature	Resolved	Normal	Subir proyecto a Github		07/14/2024 01:59 PM
3602	Feature	Resolved	Normal	Desarrollo de Aspectos Iniciales		07/14/2024 01:59 PM
3601	Feature	Resolved	Normal	BPM		07/14/2024 01:59 PM
3600	Feature	Resolved	Normal	Desarrollar arquitectura del sistema		07/14/2024 02:00 PM
3599	Feature	Resolved	Normal	Informe I		07/14/2024 02:00 PM
3598	Feature	Resolved	Normal	Definición del proyecto		07/14/2024 02:00 PM
3597	Feature	Resolved	Normal	Refinamiento del documento de Requisitos		07/14/2024 02:00 PM
3596	Feature	Resolved	Normal	Definir alcance del proyecto		07/14/2024 02:00 PM
3595	Feature	Resolved	Normal	Documento de requisitos		07/14/2024 02:00 PM
3594	Feature	Resolved	Normal	Planteamiento global del problema		07/14/2024 02:00 PM
3593	Feature	Resolved	High	Búsqueda de empresas mandantes		07/14/2024 02:00 PM
3592	Feature	Resolved	High	Fase final		07/14/2024 02:00 PM
3591	Feature	Resolved	High	Avance 3		07/14/2024 02:00 PM
3590	Feature	Resolved	Normal	Avance 2		07/14/2024 02:00 PM
3589	Feature	Resolved	High	Avance 1		07/14/2024 02:00 PM