
SebastianColque - Feature #1529

Feature # 1504 (New): Parte 2

Confección del segundo informe de avance

09/27/2021 06:04 PM - Nicolas Colque

Status: New Start date: 10/25/2021

Priority: Normal Due date: 11/08/2021

Assignee:  % Done: 0%

Category:  Estimated time: 0.00 hour

Target version:  Spent time: 0.00 hour

Description

History

#1 - 09/27/2021 06:04 PM - Nicolas Colque

- Start date changed from 09/27/2021 to 10/25/2021

Powered by TCPDF (www.tcpdf.org)

04/15/2025 1/1

http://www.tcpdf.org

