
HuberTicona - Bug #1540

Diseñar la arquitectura

10/04/2021 06:26 PM - Huber Ticona

Status: New Start date: 10/04/2021

Priority: Normal Due date: 10/14/2021

Assignee: Huber Ticona % Done: 100%

Category:  Estimated time: 12.00 hours

Target version:  Spent time: 12.00 hours

Description

History

#1 - 10/25/2021 05:27 PM - Huber Ticona

- Assignee set to Huber Ticona

- % Done changed from 30 to 100
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