
ByronYavi - Feature #1620

Bug # 1611 (New): Proyecto- Sistema de gestión de servicios

Bug # 1619 (New): Etapa 2

Definición de alcance del producto

10/16/2021 10:46 PM - Anonymous

Status: New Start date: 10/04/2021

Priority: Normal Due date: 10/11/2021

Assignee:  % Done: 100%

Category:  Estimated time: 0.00 hour

Target version:  Spent time: 0.00 hour

Description

History

#1 - 12/18/2021 09:20 PM - Anonymous

- % Done changed from 20 to 100
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