
ByronYavi - Bug #1626

Bug # 1611 (New): Proyecto- Sistema de gestión de servicios

Bug # 1624 (New): Etapa 3

Pruebas y análisis del producto

10/17/2021 01:43 AM - Anonymous

Status: New Start date: 11/08/2021

Priority: Normal Due date: 11/22/2021

Assignee:  % Done: 100%

Category:  Estimated time: 0.00 hour

Target version:  Spent time: 0.00 hour

Description

History

#1 - 12/18/2021 09:22 PM - Anonymous

- % Done changed from 20 to 100

Powered by TCPDF (www.tcpdf.org)

04/15/2025 1/1

http://www.tcpdf.org

