
Grupo 2 2018 - Feature #275

Proyecto: Parte 5

08/30/2018 10:27 AM - Matias Sandoval

Status: New Start date: 11/01/2018

Priority: Normal Due date: 11/21/2018

Assignee: Matias Sandoval % Done: 100%

Category:  Estimated time: 10.00 hours

Target version:  Spent time: 0.00 hour

Description

Subtasks:

Feature # 277: Desarrollo Informe Final New

History

#1 - 10/11/2018 08:36 AM - Matias Sandoval

- Subject changed from Proyecto: Parte 4 to Proyecto: Parte 5

Powered by TCPDF (www.tcpdf.org)

04/15/2025 1/1

http://www.tcpdf.org

