
Grupo 4A-2024 - Bug #4510

Bug # 4170 (New): Parte II

Realizar diseño de arquitectura del proyecto

10/27/2024 08:52 PM - Angie Martinez

Status: New Start date: 10/27/2024

Priority: Normal Due date: 10/30/2024

Assignee:  % Done: 100%

Category:  Estimated time: 0.00 hour

Target version:  Spent time: 0.00 hour

Description

History

#1 - 11/04/2024 10:04 PM - Angie Martinez

- % Done changed from 0 to 100
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