
Grupo 4B-2024 - Feature #4534

Feature # 4207 (New): Fase 2

Fijar arquitectura proyecto

11/01/2024 06:50 PM - Ignacio Garrido

Status: New Start date: 10/08/2024

Priority: Normal Due date: 11/05/2024

Assignee: Cesar Jimenez % Done: 100%

Category:  Estimated time: 9.00 hours

Target version:  Spent time: 0.00 hour

Description

History

#1 - 11/01/2024 07:28 PM - Ignacio Garrido

- Start date changed from 11/01/2024 to 10/08/2024
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