
Grupo 1 Proyecto III 2018 - Feature #491

Feature # 306 (New): Sprint Final

Realizar una serie de pruebas al sistema

10/02/2018 06:54 PM - Luis Lecaros

Status: New Start date: 12/10/2018

Priority: Normal Due date: 12/11/2018

Assignee:  % Done: 67%

Category:  Estimated time: 0.00 hour

Target version:  Spent time: 0.00 hour

Description

Subtasks:

Feature # 504: Prueba Modular New

Feature # 505: Prueba al Sistema Integrado New

Feature # 508: Feedback al cliente para detectar errores o incomodidades New
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