
Grupo 2 2018 - Feature #526

Feature # 271 (New): Proyecto: Parte 4

2do Informe

10/11/2018 08:42 AM - Matias Sandoval

Status: New Start date: 10/02/2018

Priority: Normal Due date: 10/23/2018

Assignee: Matias Sandoval % Done: 100%

Category:  Estimated time: 12.00 hours

Target version:  Spent time: 0.00 hour

Description

History

#1 - 10/11/2018 08:44 AM - Matias Sandoval

- % Done changed from 0 to 40

#2 - 10/11/2018 08:44 AM - Matias Sandoval

- Estimated time set to 12.00

#3 - 10/11/2018 08:44 AM - Matias Sandoval

- % Done changed from 40 to 50

#4 - 10/18/2018 04:29 PM - Matias Sandoval

- % Done changed from 50 to 70

#5 - 10/18/2018 04:29 PM - Matias Sandoval

- % Done changed from 70 to 80

#6 - 10/24/2018 10:29 PM - Matias Sandoval

- % Done changed from 80 to 100
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