
Grupo 5B 2025 - Feature #5913

Feature # 5028 (New): Fase III

Pruebas y Entrega Informe Final

11/25/2025 11:42 AM - hilda albarracin

Status: New Start date: 12/07/2025

Priority: High Due date: 12/21/2025

Assignee:  % Done: 0%

Category:  Estimated time: 0.00 hour

Target version:  Spent time: 0.00 hour

Description

History

#1 - 11/27/2025 08:55 AM - hilda albarracin

- Start date changed from 12/14/2025 to 12/07/2025
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