
Grupo 6A 2025 - Feature #6034

Feature # 5789 (New): Fase 3

Prueba de Funcionamiento

12/19/2025 09:56 AM - bastian cruz

Status: New Start date: 12/17/2025

Priority: Normal Due date: 12/22/2025

Assignee:  % Done: 0%

Category:  Estimated time: 1.50 hour

Target version:  Spent time: 0.00 hour

Description
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