
Grupo I - Feature #861

Realización del informe 1 (estructura de la maqueta)

09/10/2019 02:27 AM - Llosect Moscoso

Status: New Start date: 09/03/2019

Priority: Normal Due date: 09/10/2019

Assignee: Llosect Moscoso % Done: 100%

Category:  Estimated time: 0.00 hour

Target version:  Spent time: 0.00 hour

Description

History

#1 - 09/10/2019 02:27 AM - Llosect Moscoso

- Tracker changed from Bug to Feature
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