

## Grupo 6 A 2022 - Feature #1746

Feature # 1740 (New): Documentación del proyecto

### Wiki

09/01/2022 11:24 AM - Vranika Santiago

|                                                                             |                  |                        |            |
|-----------------------------------------------------------------------------|------------------|------------------------|------------|
| <b>Status:</b>                                                              | New              | <b>Start date:</b>     | 08/27/2022 |
| <b>Priority:</b>                                                            | Normal           | <b>Due date:</b>       | 11/15/2022 |
| <b>Assignee:</b>                                                            | Vranika Santiago | <b>% Done:</b>         | 100%       |
| <b>Category:</b>                                                            |                  | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>                                                      |                  | <b>Spent time:</b>     | 0.00 hour  |
| <b>Description</b>                                                          |                  |                        |            |
| Se capturan y comparten ideas e información del proyecto Gorilla-Tank MK II |                  |                        |            |

### History

#### #1 - 09/01/2022 11:29 AM - Vranika Santiago

- Subject changed from 1.2 Redacción Wiki to 1.2 Wiki

#### #2 - 09/01/2022 11:31 AM - Vranika Santiago

- Subject changed from 1.2 Wiki to 1.3 Wiki

#### #3 - 09/04/2022 12:51 PM - Vranika Santiago

- Subject changed from 1.3 Wiki to Wiki

#### #4 - 09/04/2022 12:53 PM - Vranika Santiago

- Estimated time changed from 10.00 to 45.00

#### #5 - 09/04/2022 01:00 PM - Vranika Santiago

- Estimated time changed from 45.00 to 140.50

#### #6 - 09/04/2022 01:24 PM - Vranika Santiago

- Due date changed from 11/17/2022 to 11/22/2022

#### #7 - 09/04/2022 01:25 PM - Vranika Santiago

- Due date changed from 11/22/2022 to 11/15/2022

#### #8 - 09/04/2022 01:26 PM - Vranika Santiago

- Start date changed from 08/26/2022 to 08/27/2022

#### #9 - 09/15/2022 08:57 AM - Vranika Santiago

- Estimated time deleted (140.50)

#### #10 - 10/28/2022 10:21 AM - Vranika Santiago

- % Done changed from 30 to 50

#### #11 - 11/03/2022 10:03 AM - Vranika Santiago

- % Done changed from 50 to 70

#### #12 - 11/30/2022 11:04 PM - Vranika Santiago

- % Done changed from 70 to 90

#13 - 12/13/2022 09:09 PM - Vranika Santiago

- % Done changed from 90 to 100